

Project Reporting Dashboard

Summit Construction LLC -- 3 active projects, 7 pending change orders

May 22, 2026 ● Live

ACTIVE PROJECTS

3

\$273,000 total contract

ON SCHEDULE

2

1 project 1 day behind

CHANGE ORDERS (MTD)

7

\$9,400 approved / \$1,200 pending

DAILY UPDATES SENT

89

0 client calls today

Active projects

All

On schedule

Delayed

CLIENT / PROJECT	PHASE	BUDGET	STATUS	NEXT MILESTONE
Henderson -- Germantown Kitchen remodel	Finishes	\$98,400 +\$3,400 (4 COs)	On schedule	Countertop template Thu
Park -- Collierville Master bath addition	Rough-in	\$42,800 +\$2,800 (2 COs)	1 day behind	Plumbing rough Fri
Williams -- Bartlett Deck + screened porch	Framing	\$38,200 +\$1,200 pending	On schedule	Framing inspection Mon

Pending change orders

CO #8 -- WILLIAMS **+\$1,200**

Upgrade to composite decking from pressure-treated lumber. No timeline impact.

Awaiting approval

CO #7 -- HENDERSON **+\$850**

Add under-cabinet lighting to island. Approved May 21.

Approved

Today's updates

- Henderson: Tile backsplash complete. 3 photos uploaded. Daily update sent at 5:00 PM.
Today, 5:00 PM
- Park: Plumber rescheduled to Friday. Timeline adjusted +1 day. Client notified.
Today, 10:15 AM
- Williams: Framing 80% complete. Inspection request submitted for Monday.
Today, 3:30 PM
- Henderson client asked about countertop material via portal. Routed to Mike.
Yesterday, 8:45 PM

Budget tracker -- all projects

Henderson kitchen	<div style="width: 100%;"><div style="width: 95%;"></div></div>	\$98,400
Park bath addition	<div style="width: 100%;"><div style="width: 80%;"></div></div>	\$42,800
Williams deck/porch	<div style="width: 100%;"><div style="width: 20%;"></div></div>	\$38,200